SREIN

R Railroad Company RECEIVED
N May 13, 1996

Mr. Jeff Dodd (3HW33)

United States Environmental Protection Agency - Region lil
Removal Enforcement Section

303 Methodist Building

11th and Chapline Streets

Wheeling, West Virginia 26003

RE: Potomac Yard Site, Monthly Progress Report No. 48 - EPA Docket No. NI-92-
61-DC

Dear Mr. Dodd:

Enclosed please find the Monthly Progress Report No. 48 for the above-referenced
project. Richmond, Fredericksburg, and Potomac Railroad Company is submitting this
report as required in Section 8.7 of the Administrative Order by Consent (AOC).

This progress report covers a month period beginning on Monday, April 1, 1996 and
ending on Tuesday, April 30, 1996. If you have any questions concerning this report
or any aspect of the project, please contact me at your earliest convenience.

! certify under penafty of law that this document and all attachments
were prepared under my direction or supervision in accordance with a
system designed to assure that qualified personnel properly gather and
evaluate the information submitted. Based on my inquiry of the person
or persons who manage the system or those persons directly responsible
for gathering the information, the information submitted is, to the best
of my knowledge and belief, true, accurate, and complete. | am aware
that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sl Sl

Scott A. Slagley
Project Coordinator

Enclosure

cc: C. Martin, Esq. " C. Sale

C. Moses, ETRS J. Becker Kelsch
- W. Skrabak H. Light
T. Golojuch K. Endy

K. Brinker
Main Street Centre » 23rd Floor » 600 East Main Street * Richmond, Virginia 23219
(804) 2251600 » Telecopier (804) 225-1620 A R | 0 8 | 8 2



Progress Report No. 48

Prepared for:
Richmond, Fredericksburg, and Potomac
Railroad Company

Site:
Potomac Yard

Prepared by:

EARTH TECH Remediation Services
2229 Tomlynn Street

Richmond, Virginia 23230

May 13, 1996

ETRS Job No. 1725-001-03
EPA Docket No. 111-92-61-DC
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WORK COMPLETED

Meetings

On April 23, 1996, RF&P discussed EPA’s comments on the Revised Engincering/Cost Analysis in a
telephone conference with EPA.

On April 24, 1996, RF&P discussed EPA's comments on the Work Plan for the Offsite
Ecological Risk Assessment in a telephone conference with EPA.

Free Product Recovery

Both free product recovery pumps were not operational during the month of April, 1996. Both the pumps
and their control boxes were removed from the site on April 4, 1996 and sent to the manufacturer for
repairs. RF&P continued to remove free product by hand bailing.

Attached is the monthly Free Product Recovery Report, which details the amount of product recovered
by hand bailing. ‘

Site Maintenance

Routine maintenance was conducted at the site.

DATA ANTICIPATED AND ACTIVITIES SCHEDULED

Site Maintenance
Routine maintenance checks will be made during scheduled field activities.

Engineering Evaluation/Cost Analysis (FE/CA)

RFE&P received comments from EPA concerning the Revised EE/CA on April 17, 1996. RF&P plans
to submit the Final EE/CA in early May, 1996.

Work Plan for ite logical Risk sment

The April 24, 1996 conference call during which EPA comments were discussed, did not resolve all
issues related to the Work Plan. RF&P is awaiting EPA responses before revising the Work Plan.

Meetings

If necessary, RF&P will schedule a meeting with EPA in May, 1996 to discuss the Offsite Ecological
Risk Assessment Work Plan. _

PROBLEMS ENCOUNTERED OR ANTICIPATED
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Both free product recovery pumnps were returned to the manufacturer for repairs. Their return is expected
the first week of May, 1996.

PREVENTATIVE OR MITIGATIVE ACTIONS

EARTH TECH removed free product by hand bailing.

MODIFICATIONS MADE IN ACCORDANCE WITH CONSENT ORDER SECTION XVII

None.
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May 4, 1996

Mr. Jay Green

Commonwealth of Virginia

Department of Environmental Quality - Water Division
Northern Regional Office

1519 Davis Ford Road

Woodbridge, Virginia 22192

Subject: PC No. 91-1668
Free Product Removal Report
Potomac Yard, Alexandria, Virginia
ETRS Job No. 1725-006-02

Dear Mr, Green:

Enclosed is the Free Product Removal Report prepared by EARTH TECH Remediation Services,
formerly Environmental Technology of North America, Inc., for the subject site as required by
Part V, Section 6.5 of Virginia Regulation (VR) 680-13-02. Beginning in October of 1995,
monitoring wells are now gauged on a monthly basis with an electronic interface probe to
determine product thickness. Gauging and bailing normally occurs during the first week of the
month.

This month a total of 14.0 gallons of free product were recovered from hand bailing. No product
was recovered via the recovery pumps during April because both pumps were sent to the
manufacturer for repair and were returned to the site on May 3, 1996.

To date, a total of approximately 2929.23 gallons of free product have been recovered from 16
wells. The total shown above is greater that the total shown on the attached spreadsheet because
it also includes 0.83 gallons recovered from well MW-15 before it was accidentally destroyed,
and the 275 gallons removed during the initial free product recovery test. The free product has
consisted of diesel fuel in varying degrees of degradation.

If you have any questions, or require further assistance, please contact me at (804) 358-5400.

Sincerely,
9‘ ‘PO—M

Ryan D. Paris ‘ 4
Environmental Technician

RDP/emf

ed:mbe

Enclosure ‘

cc: Scott Slagley, RF&P
Jeff Dodd, EPA .

I\WPRFEMPOTOMAC\FPRLET 455
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PC No. 91-1668 Page: 1
Free Product Removal Report
got.r;smz: ;‘.l: '1%23;' Virginia For the Period: 4/1/96 Through 5/3/96
Well Date Depth to Depth to Product  Quantity Quantity Quantity Quantity
Number Gauged Product Water Thickness Water Water Product Product
(feet) {feet) {feet) Recovered Recovered Recovered Recovered to
{gallons) to Date {gallons) Date
{gallons) (gallons)
FPP-1 4/25/96 5.11 5.13 0.02 0.00 747
FPP-2 4/25/96 £8.84 1521 6.37 0.00 5.00 46.98
FPP-3 573196 10.97 12.00 1.03 0.00 1.85
GW-51 4125/96 462 4.62 0.00 0.00 0.00
GW-64  4725/96 12.18 12.18 0.00 0.00 0.00
MWOTR  4/25/96 978 9.78 0.00 0.00 0.00
MW08  4725/96 6.97 8.02 1.05 71.63 2.00 85.34
MW-09  425M6 1.70 12.712 5.02 6,561.87 500 263.16
MW-10R 4/25/96 18.83 13.83 0.00 0.00 0.00
MW-11 425196 .50 2.66 0.16 66.81 744
MW-12  425M6 9.88 9.88 0.00 0.00 0.00
MW-14  4/25/96 6.49 8.95 246 60.72 2.00 3460
MW-16 412519 7.41 741 0.00 0.00 0.00
MW.18  4/25/%6 7.46 746 0.00 3.15 0.00
MW.23  4/25/96 13.74 13.74 0.00 0.00 0.00
MW-25  4/25/96 15.25 15.25 0.00 52.10 69.99
MW-27  4/25/96 12.07 12.36 0.29 260 1.65
MW-3]  5/3/9 18.13 18.13 0.00 0.00 0.00
MW-33  4/25/96 13.48 13.48 0.00 0.00 0.00
MW-34  425/9% 11.89 12.29 0.40 5.35 n
MW-36 4725196 11.14 11.14 0.00 0.00 0.00
MW44  4/25/9 413 413 0.00 0.00 0.00
MW-68  4/25/96 10.18 10.18 0.00 0.00 0.00
MW-69  4/25/96 9.75 9.75 0.00 0.00 0.00
MW-70  4/25/96 16.39 16.39 0.00 0.00 0.00
TW-01 4/25196 13.57 13.57 0.00 0.00 0.00
™.02 4/25/96 12.86 12.85 0.00 0.00 0.00
TW-03 4/25196 803 8.03 0.00 0.00 0.00
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PC No. 91-1668 Page: 2
Free Product Removal Report )
Potomac Yard, Alexandria, Virginia -
Well Date De;‘:th to Depth to Product Quantity Quantity Quantity Quantity
Number Gauged Product Water Thickness Water Water Product Product
(feet) (feet) (feet) Recovered Recovered Recovered Recovered to
(gallons) to Date {gallons) Date
(gallons) (gallons)
TW-04 4/25/96 10.85 1145 0.60 2,970.00 191.76
TWOS 412519 8.14 8.66 0.52 3,840.00 181.80
TW-06 4725196 9.41 9.62 0.21 0.00 158.15
™07 4125196 7.40 791 0.51 0.00 1,051.62
TW-08 4/25/96 9.84 9.84 0.00 0.00 0.00
TW-O09R  4/25/96 9.06 10.22 1.16 0.00 26572
TW-10 4/25/96 11.29 11.37 0.08 0.00 0.00
TW-11 4725196 12.38 12.38 0.00 0.00 0.00
TW-12 4/25/96 9.70 972 0.02 0.00 0.00
TW-13 42596 8.29 8.34 0.55 0.00 261.64
TW-14 4/25/96 8.84 8.84 0.00 Q.00 0.00
REPORT TOTALS: 13,634.23 14.00 2,653.40
Prepared by EARTH TECH Remediation Services '
5/3/96 3:07:58 P

AR 108188



